
REVISED COMMITTEE SCHEDULE 
FOR THE  

IVANPAH SOLAR ELECTRIC GENERATING SYSTEM 
(07-AFC-5) 

 
 
DATE 
 

EVENT  -   Related BLM Actions are Shown for Convenience 

October 31, 2007 AFC data adequate 
January 4, 2008 Staff conducts data response/issue resolution workshop 

January 25, 2008 Site Visit and Informational Hearing 

February 28, 2008 Local, State and Federal Agency draft determinations, including air district’s 
Preliminary Determination of Compliance (PDOC) filed 

Late March, 2008 Staff conducts data response/issue resolution workshop 
Winter – Summer, 2008 Data exchanged among parties 
September 22, 2008 Applicant Files Data Responses required by Staff to complete its preliminary 

analysis 
October 15 & 27, 2008 Committee Conference 
December 5, 2009 Staff publishes Preliminary Staff Assessment 
When all concerned agencies’ 
concerns are addressed 

Formal consultation on Biological Assessment initiated 

December 5, 2008 and every six 
(6) weeks thereafter 

Parties file status reports 

December 30, 2008 Local, State and Federal Agency final comments and determinations, including 
air district’s Final DOC filed 

Early January, 2009 Staff conducts PSA workshops 
March 3, 2009 Staff files Final Staff Assessment/Draft Environmental Impact Statement 

(FSA/DEIS) 
March 3, 2009 BLM Notice of Availability (NOA) of DEIS published 
March 18, 2009 15 days after FSA 

filed 
Prehearing Conference 

April 2, 2009 15 - 20 days after 
prehearing 
conference 

Evidentiary Hearings 

May 28, 2009 8 weeks after 
Evidentiary Hearings 
close 

Presiding Member’s Proposed Decision (PMPD) issued 
for 30-day comment period 

June 1, 2009 90 days after NOA 
published 

BLM DEIS public comment period ends 

June 17, 2009 or sooner  Federal Biological Opinion issued 
June 29, 2009 Appx. 25 days after 

PMPD issued 
PMPD comment hearing 
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REVISED COMMITTEE SCHEDULE (CONTINUED) 
 
 
DATE 
 

EVENT  -   Related BLM Actions are Shown for Convenience 

July 9, 2009 35 days after PMPD 
issued 

Revised PMPD issued* for 15-day review period* 

August - September, 2009 As FEIS final 
approaches 
publication 

Energy Commission Decision adoption hearing 

October 2, 2009  BLM NOA of FEIS published 
September – October, 2009 30 days after 

Commission adoption 
hearing 

Judicial review period for Energy Commission Decision 
ends 

December 2, 2009 60 days after NOA of 
FEIS published 

Governor’s consistency review period ends 
(this schedule assumes the Governor finishes his 
review in 30 days) 

November 3, 2009 30 days after NOA 
of FEIS published 

FEIS protest period ends 

November 3, 2009  BLM issues Record of Decision, Right of Way grant 
and Plan Amendment 

* = if necessary 

Issued: October 29, 2009 

 


